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1 Overview EnercitEE 

1.1 Introduction  
The main objective of EnercitEE is the exchange of experience in order to identify, analyse and 
transfer good practices and to help local authorities and their citizens to improve their energy 
performance.  

EnercitEE is based on a high intensity of cooperation between the seven participating partners 
from six European regions (see Figure 1). Thus the project will be carried out as a mini-
programme. A project lifetime of 48 months starting from January 2010 is set in order to prepare 
and carry out the sub-project component (Component 4) with up to 12 sub-projects. This intensive 
cooperation will help to build up international knowledge and improve local policies and strategies 
in the field of energy efficiency by assessing different European approaches, selecting suitable 
tools and carrying out light pilot implementations. 

The overall working language for the entire project (meetings, reports, documentation, etc.) is 
English.   

 

1 Saxony (LEAD) 

2 Smaland (Kalmar and 
Kronoberg)/ Blekinge         

3 Emilia-Romagna 

4 Haute-Savoie 

5 Crete 

6 Lower Silesia 

 

Figure 1: Partner regions of EnercitEE 

 

EnercitEE: Sub-Project Participant Handbook  

   4 

 



                             

1.2 Components of EnercitEE 
In principle EnercitEE copies the INTERREG IVC programme procedure and just differs where 
mini-programme related adjustments are necessary. Following the "Lead Partner Principle" in the 
management of EnercitEE Saxony has specific responsibilities concerning reporting, payments, 
etc. and chairs the Steering Group. Every partner region sends one representative to both the 
Steering Group (political level) and to the Working Group (technical level) with one voting right. 

Within the project Saxony (LfULG) is responsible for carrying out Component 1 (Management and 
Coordination) and Component 2 (Communication and Dissemination). Component 3 (Exchange of 
Experience) will be coordinated by Smaland (Kalmar and Kronoberg)/ Blekinge (ESS). The 
Coordination for Component 4 (Sub-Projects) will be shared between Haute-Savoie (CG74 → 
focus: citizens) and Emilia-Romagna (ASTER → focus: local authorities). 

Component 
Component 
Manager 

Scope Outputs 

1 – Management 
and Coordination 

LfULG (Saxony) 

- Dealing with all 
administrative, legal and 
financial activities of 
EnercitEE 

Mini-Programme manual, 
WG/SG meetings, Calls for 
Proposals, ranking lists SP 
applications, reports (Progress, 
Regional) assistance to sub-
projects & Sub-Project 
Participants  

2 – Communication 
and Dissemination 

LfULG (Saxony) 

- Disseminating the project’s 
activities and achievements 
outside the project,  

- Benefit other interested local 
and regional authorities  

Logo, flyers, poster exhibitions, 
website, Communication 
Strategy, conferences and 
events 

3 – Exchange of 
Experience 

ESS (Smaland 
(Kalmar and 
Kronoberg)/ 
Blekinge) 

- Exchange of experience on a 
strategic level 

- Identification and analyses of 
good practice + maximise 
results achieved at the sub-
projects’ level 

- Go beyond EnercitEE and 
provide input to other regional 
and local authorities 

Good Practice Guide, 
Component Seminars, 
workshops, training sessions, 
technical and study visits 

4 - Sub-Projects 
(SP) 

CG74 (Haute-
Savoie) for citizens’ 
SP 

ASTER (Emilia-
Romagna) for local 
authorities’ SP 

- Development of the sub-
projects 

- Focus on exchange of 
experience 

- Contribute to improving 
regional/ local policies or 
instruments 

Calls for Proposals, evaluation, 
selection and assistance of up 
to 12 sub-projects  

Figure 2: Components of EnercitEE 
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A sound management and coordination of the overall EnercitEE project is ensured by an efficient 
administrative management, proper communication among the partners as well as a time-keeping 
reporting and payment system which will be established by the Lead Partner.  
The Working Group and Steering Group meetings with representatives from all regions ensure 
interregional coordination in terms of monitoring, evaluating and decision making, as well as the 
necessary support, advice and cooperation between the regions carrying out the different sub-
projects. The Steering Group is the final level of decision-making. 

The EnercitEE management must ensure the technical, financial and administrative coordination 
both with regard to the INTERREG IVC programme level and between the partner regions.  

 

 

Lead Sub-Project Participant 

Figure 3: Management and implementation bodies of EnercitEE 

 

More detailed information on the management and implementation bodies is available in the 
EnercitEE manual. 

 

 

 

Sub-Project Participant  Sub-Project Participant

Regional Partner  Regional Partner 

Component Managers (CM) 
Component 3: ESS, 

Component 4: ASTER + Haute-
Savoie

Regional Manager 

Lead Partner (LP) / 
MP Coordination Office 
Coordinator, Fin. Manager 

Dresden 

Working Group (WG) 
Technical level, one representative 

of each partner region 

E
uropean 
Level

R
egional 
Level 

Local/ C
om

m
unal 

Level
M

ini-P
rogram

m
e  

M
anagem

ent +
 D

ecision-M
aking

Exchange and Support               Reporting         (certified by controller) 

Exchange and Support              Reporting           (certified by controller)      

Observer and Advisor           Reporting          (certified by LP controller) 

Regional Manager Regional Manager 

Regional Partner  

Lead Sub-Project Participant

Joint Technical Secretariat (JTS) 
Lille 

Sub-Project Participant  
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2 EnercitEE sub-projects 

2.1 Component 4: Energy efficient citizens and local authorities (sub-
projects) 

In a preparatory meeting of the Regional Partners (RP), a framework for sub-projects based on 
experiences and identified needs in the different regions was agreed. Being a mini-programme, 
EnercitEE has reserved a share of the overall budget for the implementation of up to 12 sub-
projects under Component 4 “Energy efficient citizens and local authorities.” The implementation of 
the sub-projects has to respect the financial and project management requirements set out by the 
INTERREG IVC programme. 

Two open calls for sub-projects will be launched in the partner regions. The sub-project objectives 
should be of high relevance to EnercitEE’s overall object and fall under one of the thematic 
priorities. Moreover, the sub-projects facilitate systematic exchange of experience and good 
practice in the field of energy efficiency for citizens and local authorities. Sub-project proposals that 
fulfil the requirements will be assessed by the Working Group and will be finally approved or not 
approved by the Steering Group. In case of approval, sub-projects will have a project lifetime of 2 
years.  

Under EnercitEE sub-projects can be financed up to 100% (75 or 85% ERDF1 and 15 or 25% 
regional shares) depending on the decision on the regional co-financing.  

 

2.2 Aim and scope of EnercitEE sub-projects 
EnercitEE sub-projects should improve the energy performance of citizens, private households and 
local authorities. Moreover, they should support the improvement and preparation of relevant local 
policies for more energy efficiency.  

The exchange of experience at policy level is a fundamental requirement in all sub-projects and 
should be part of each sub-project’s approach. The fundamental INTERREG IVC criteria 
“interregionality”, “additionality” and “relevance” have to be respected. 

Proposed sub-project activities should foster exchange of experience between European regions, 
e.g. by: 

• Compiling policy instruments and good practices 

• Developing joint instruments and tools 

• Organising case studies, training sessions and component seminars 

• Light pilot implementation 

 

Please note: Sub-projects exclusively focussing on implementation or investments can not be 
funded under INTERREG IVC. 

                                                 
1 ERDF = European Regional Development Fund 

EnercitEE: Sub-Project Participant Handbook  

   7 

 



                             

2.3 Sub-project’s thematic priorities 
The 12 priority areas for sub-projects are: 

Focussing on citizens:  

 SP 1 Strategies of EE knowledge transfer (local energy advice and networks) 

 SP 2 Awareness raising policies (EE competitions and games) 

 SP 3 Network strategies for EE citizens at local markets (EE actors at the local  
         markets) 

 SP 4 Promotion & exchange of citizens’ good practice examples on EE 

 SP 5 Exchange of incentives and grant programmes for citizens 

 SP 6 Strategies and plans for EE mobility & transport 

 

Focussing on local authorities: 

 SP 7 EE training instruments for public authorities’ staff & knowledge exchange 

 SP 8 Financing instruments as policies for local authorities 

 SP 9 Strategies to improve energy consumption in public buildings 

 SP 10 Regional climate policies for mitigation & adaptation - exchange local  
           authorities’ staff 

 SP 11 Improving local energy policies - "job shadowing" in local authorities 

 SP 12 New instruments for local energy planning and implementation 

 

3 Sub-project application  

3.1 Call for proposals  
Sub-projects will be selected upon 2 open Calls for Proposals: 

- 1st Call: 14 June 2010 – 24 September 2010 

- 2nd Call: 15 November 2010 – 4 March 2011 
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3.2 Budget for the sub-projects in the 1st Call 
The overall budget originally foreseen for sub-projects in the 1st Call sums up to EUR 1.539 Million. 

The foreseen budget per region for the 7 thematic priorities: 

• Saxony      EUR 448.000 

• Smaland (Kalmar and Kronoberg) / Blekinge   EUR 270.000 

• Emilia-Romagna                                                  EUR 210.000 

• Haute-Savoie                                                     EUR 224.000 

• Crete                                                   EUR 157.000 

• Lower Silesia                                                        EUR 230.000 

 

3.3 Budget for the sub-projects in the 2nd Call 
For sub-projects launched in the 1st Call for Proposals EUR 1.483.000 were approved. Taking into 
account the overall budget originally planned for EnercitEE sub-projects (EUR 2.418.000) the 
available budget for sub-projects in the 2nd Call sums up to EUR 935.000. 

The foreseen budget per region for the 6 thematic priorities: 

• Saxony      EUR 229.000 

• Smaland (Kalmar and Kronoberg) / Blekinge   EUR   87.500 

• Emilia-Romagna                                                  EUR 130.000 

• Haute-Savoie                                                     EUR 167.000 

• Crete                                                   EUR 153.500 

• Lower Silesia                                                     EUR 168.000 

 

3.4 Recommended sub-project budgets 
The recommended sub-project size for sub-projects launched in the 1st Call for Proposals ranged 
from 120.000 to 350.000 EUR. For each region it varied between EUR 30.000 and 100.000 (see 
Figure 4). Depending on how many Sub-Project Participants per region were included into one 
application the regional budget had to be split up.  
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1st Call 
1.539 

Million €

SP1
120.000-

350.000 €

SP6
120.000-

350.000 €

SP3
120.000-

350.000 €

SP11
120.000-

350.000 €

SP7
120.000-

350.000 €

SP9
120.000-

350.000 €

SP10
120.000-

350.000 €

Partner Region

30.000 –

100.000 €

Partner Region

30.000 –

100.000 €

Partner Region

30.000 –

100.000 €

LSPP
30.000-

100.000 €

SPP
30.000-

100.000 €

SPP
30.000-

100.000 €

SPP
30.000-

100.000 €

1st Call 
1.539 

Million €

SP1
120.000-

350.000 €

SP6
120.000-

350.000 €

SP3
120.000-

350.000 €

SP11
120.000-

350.000 €

SP7
120.000-

350.000 €

SP9
120.000-

350.000 €

SP10
120.000-

350.000 €

Partner Region

30.000 –

100.000 €

Partner Region

30.000 –

100.000 €

Partner Region

30.000 –

100.000 €

LSPP
30.000-

100.000 €

SPP
30.000-

100.000 €

SPP
30.000-

100.000 €

SPP
30.000-

100.000 €

 

Figure 4: Recommended budget per sub-project and partner region in the 1st Call for Proposals 

 

Due to the fact that the overall available budget for sub-projects in the 2nd Call for Proposals is 
somewhat lower than for the 1st Call, the budget per sub-project is recommended to range from 
EUR 100.000 – 270.000. For each region budgets might range from EUR 20.000 – 80.000 (see 
Figure 5). Depending on how many Sub-Project Participants per region are included into one 
application they will have to split up this regional budget. 

2nd Call 
935.000 €

SP2
100.000-

270.000 €

SP5
100.000-

270.000 €

SP4
100.000-

270.000 €

SP7
100.000-

270.000 €

SP8
100.000-

270.000 €

SP12
100.000-

270.000 €

Partner Region

20.000 –

80.000 €

Partner Region

20.000 –

80.000 €

Partner Region

20.000 –

80.000 €

LSPP
20.000-

80.000 €

SPP
20.000-

80.000 €

SPP
20.000-

80.000 €

SPP
20.000-

80.000 €

2nd Call 
935.000 €

SP2
100.000-

270.000 €

SP5
100.000-

270.000 €

SP4
100.000-

270.000 €

SP7
100.000-

270.000 €

SP8
100.000-

270.000 €

SP12
100.000-

270.000 €

Partner Region

20.000 –

80.000 €

Partner Region

20.000 –

80.000 €

Partner Region

20.000 –

80.000 €

LSPP
20.000-

80.000 €

SPP
20.000-

80.000 €

SPP
20.000-

80.000 €

SPP
20.000-

80.000 €

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5: Recommended budget per sub-project and partner region in the 2nd Call for Proposals 
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3.5 Legal status of Sub-Project Participants 
Only public authorities or bodies governed by public law (for definition see box below) can take part 
in sub-projects and are eligible for funding under INTERREG IVC. The private sector is not eligible 
for funding and can therefore not receive any ERDF/regional funding through EnercitEE.  

EnercitEE sub-projects can only involve contributing partners. It is not possible to participate with 
an “observer” or “informal” status. Any organisation that contributes to the implementation of the 
project and receives programme funding has to be listed as a formal Sub-Project Participant. 

In all other cases, any form of participation in the project would be considered as subcontracting by 
one of the formal partners and therefore requires the respect of national and European 
procurement rules and a full payment from the partner on the basis of a contract and invoices 
before these costs can be reported by the official Sub-Project Participant in the Sub-Project 
Participant Report. 

- or having an administrative, managerial or supervisory board, more than half of whose 
members are appointed by the State, regional or local authorities, or by other bodies 
governed by public law. 

- or subject to management supervision by those bodies; 

Definition of body governed by public law 

Body governed by public law according to Directive 2004/18/EC, Art. 1 means any body: 

(a) established for the specific purpose of meeting needs in the general interest, not having an    
     industrial or commercial character; 

(b) having legal personality; and 

(c)  - financed, for the most part, by the State, regional or local authorities, or other bodies  
  governed by public law; 

 

3.6 Sub-project partnership composition 
Each sub-project must involve Sub-Project Participants from at least three regions taking part in 
EnercitEE (EU-Member States). Sub-Project Participants must be located in the area 
represented by the Regional Partners of the mini-programme (see section 1.1).  

Each sub-project consists of one Lead Sub-Project Participant (LSPP) and several Sub-Project 
Participants (SPP) (see Figure 6). The LSPP sets up and submits the joint sub-project application. 
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Figure 6: Sub-project partnership (example) 

 

3.7 Partner search  
The search for potential Sub-Project Participants is facilitated through the partner search forum on 
the EnercitEE website. It allows interested parties to:  

- Publish sub-project idea(s) 

- Search for partners 

- Look at the sub-project ideas of other institutions in the EnercitEE partner regions 

EnercitEE sub‐project

SPP

LSPP

SPP
SPP

SPP

SPP

Joint sub-
project

application

EnercitEE sub‐project

SPP

LSPP

SPP
SPP

SPP

SPP

SPP

LSPP

SPP
SPP

SPP

SPP

Joint sub-
project

application

 

 

Figure 7: The EnercitEE website and the partner search forum 
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4 Setting up the joint application 

4.1 The EnercitEE sub-project application pack  
The EnercitEE application pack includes:   

• Terms of Reference 

• Strategy Paper 

• EnercitEE Manual 

• Application form 

• Co-financing template (only applicable for SPP from Sweden) 

• Letter of Commitment template 

For the development of sub-project proposals the EnercitEE Manual should be studied carefully. In 
particular, the eligibility and quality criteria (see section 5.5 of the EnercitEE Manual) provide 
important information about the sub-projects’ requirements and targets. Furthermore, the 
INTERREG IVC programme manual provides insight in the overall programme structure.  

If you want to apply please use the application form provided on the EnercitEE website only.  

 

4.2 Including the interregional exchange of experience 
The exchange of experience is a crucial part in each sub-project. A sound exchange of experience 
should be supported by scheduling 2 – 3 interregional meetings in the work plan of each SP 
proposal. These meetings are also an important part for the overall management of the sub-project 
(see section 6.3). 

Concerning the exchange of experience the meetings could have the following focus: 

 The first meeting scheduled as the kick-off should provide an exchange of state of the art in 
each region concerning the topic of the SP. Furthermore, the approach for the SP should 
be jointly developed.  

 A second meeting could provide the platform for exchange concerning the developments 
within each region and with the provided feedback adjustments could be made.  

 A third meeting could give the possibility to wrap up the results of the SP exchange on the 
impact on energy policies and discuss potential adaptation & transfer. 

In addition, the LSPP has to present the progress and outcomes of the SP in the component 
seminars of EnercitEE.  

 

4.3 Sub-project preparation costs 
Successful sub-projects approved by EnercitEE’s Steering Group can receive programme funding 
for their costs related to the preparation of their sub-project. Costs declared under ‘preparation 
activities’ have to show a direct and demonstrable link to the development of the sub-project. 
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Typical activities during the preparation phase of a sub-project are the following: 

 Development of the project idea and partner search, 

 Meetings with project partners, 

 Completion of the application form, 

 Participation in individual consultation with members of the MPCO and/or Regional 
Managers  

The preparation costs must be further described in the sub-project application form and broken 
down into the same budget lines as the other components of the project. Please consider that 
preparation costs have to be split up into the same budget lines as other expenditure. If these 
costs have to be allocated to the budget line “External expertise and services” public procurement 
rules apply! 

In case the costs are allocated to the budget line “staff costs” timesheets have to be provided (see 
section 4.5.1 in the EnercitEE Manual) 

Preparation costs can only be eligible if they have incurred between 1 January 2007 and the date 
on which the application form has been submitted and have been included in the budget overviews 
of the respective sub-project. These costs must be paid out before the end of the first reporting 
period (November 2010 – June 2011 for the 1st Call and May – December 2011 for the 2nd Call) 
and reported in the first Sub-Project Participant Report (due 1 July 2011 for the 1st Call and 1 
February for the 2nd Call).  

The eligible preparation costs are subject to a ceiling of EUR 10.000. 

 

4.4 Further advices for successful application  
• Please check the EnercitEE website regularly for updates and news. 

• Consider the INTERREG IVC intentions (development of policies, experience exchange, 
test of measures) and EnercitEE priorities.  

• Exchange of experience has to be assured by scheduling 2-3 meetings with all Sub-Project 
Participants. 

• Check your legal status – eligibility as a SPP. 

• Assure a good communication with your interregional partners especially the Lead Sub-
Project Participant. 

• Check other ideas entered in the partner search forum on the EnercitEE website – Could 
ideas be merged and a joint proposal developed? 

• Consider the budget limits:  

o EUR 120.000 – 350.000 (1st Call) and EUR 100.000 – 270.000 (2nd Call) per sub-
project.  

o means EUR 30.000 – 100.000 (1st Call) and EUR 20.000 – 80.000 (2nd Call) per 
partner region. 
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• Consider the 5 budget lines as outlined in the INTERREG IVC programme manual 

o Staff  

o Administration  

o Travel & Accommodation  

o External expertise and services – max 50% of the total budget per SPP 

o Equipment – max 5 % of the total budget per SPP 

• Consult your Regional Manager or the Mini-Programme Coordination Office (MPCO). 

 

4.5 Overview of output and result indicators 
These are the output and result indicators that are listed in the sub-project application form under 
5.1a and 5.1b. You should add as many self-defined indicators as needed for your sub-project.  

  Output indicator Result indicator Explanation 

N° of press releases 
disseminated 

    

N° of sub-project 
brochures/flyers created 

  

Brochures/flyers for presenting your sub-project 
(publicity material), any kind of workshop material, 
EE manuals, etc. have to be included under sub-
project indicators. 

N° of copies of sub-
project brochure/flyer 
disseminated 

    

N° of EnercitEE 
brochures/flyers 
disseminated 

  

EnercitEE flyers can be requested in English from 
the MPCO and in other languages from the 
respective Regional Manager. They should be 
displayed and distributed at every dissemination 
event. 

N° of articles contributed 
to EnercitEE newsletters  

  
During the lifetime of 2 years each SP is expected 
to contribute 3-4 articles to the EnercitEE newsletter

N° of copies of EnercitEE  
newsletters disseminated 

  

The EnercitEE newsletter will exist in electronic 
format only. The link can be disseminated and the 
html newsletter forwarded to the Sub-Project 
Participants. In case of interest the EnercitEE 
newsletter can also be developed in a pdf format 
and yearly brochures.  

N° of dissemination 
events 
organised 

  

A dissemination event is an event organised for the 
public, e.g. to inform about the start of the project, 
to invite for participation or to present the results. It 
should be open to everybody. 

N° of other events 
participated in  

  
Please list here other events where you could 
present EnercitEE. 

  
N° of articles / 
appearances in press 
and media 

Please provide proof of appearance in press and 
media with your SPPR. 

Comm 
 and  
Diss 

  
Estimated n° of 
participants in events 

These are participants in your dissemination 
events. 
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N° of good practices 
identified 

  
These are EE good practices identified in the field 
tackled by your sub-project. 

N° of regional/local 
policies and instruments 
addressed 

  
The number of EE policies or instruments you are 
going to address (not improved). 

  

N° of regional / local 
policies and 

instruments improved 

The number of EE policies or instruments you 
expect to be improved. 

N° of kick-off meetings, 
workshops and wrap-up 
meetings organised 

  

Normally 3 interregional meetings during a sub-
project lifetime of 2 years should take place. In the 
regions more events, trainings can be organised. 
Those must be separately indicated as regional 
events, trainings, etc. 

N° of involved 
organisations, institutions 
and public bodies 

  
The number of institutions that will get  involved in 
your sub-project as being a directly part, profiting 
from trainings, etc. 

Sub-project 
indicators 

 

 

 

N° of participants in sub-
project meetings and 
events 

  
The number of participants that will participate in 
local and regional meetings and trainings that are 
organised by each SPP. 

N° of sub-project 
presentations at three 
component seminars and 
EU final conference 

  
The number of sub-project presentations you are 
going to give at the component seminars and the 
EU final conference. It could be 2. 

  

N° of staff members 
with increased capacity 
from the exchange of 
experience from sub-
project events and 
measures 

The number of persons that could learn anything 
during the events being organised by each SPP. 

  
N° of interregional 
networks established 

Potentially only 1 interregional network could be 
established. If content wise explained it could also 
be more. 

 

  

N° of regional policies 
improved or developed 
in regional and local 
authorities on energy 
efficiency 

The number of new or improved EE policies in 
regional and local authorities. 

 

4.6 Submitting the application 
The application form shall be submitted electronically by Email, as well as in an original and duly 
signed hard copy, the latter being considered as the official application. It must include all annexes 
and be sent to the project coordinator within the set deadline in the Terms of Reference (24 
September 2010 for 1st Call and 4 March 2011 for 2nd Call for Proposals), this being the date of 
postal stamp on the envelope containing the original hard copy and the date for receiving the 
electronic version of the application form.  
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There is no possibility to submit corrected documents after the deadline for submission. The 
contribution of each Sub-Project Participant including the Lead Sub-Project Participant must be 
confirmed by a duly signed, dated and stamped Letter of Commitment, which will be attached to 
the Application Form. Proposals have to be submitted in English, only. 

4.7 Payments  
ERDF payments in the INTERREG IVC programme are on a reimbursement basis ONLY, i.e. no 
advance payments will be available!  

This means that each Sub-Project Participant (incl. Lead Sub-Project Participants) has to pre-
finance activities related to EnercitEE until approval of the certified half yearly Progress Reports.  

Sub-Project Participants therefore need to set aside sufficient liquidity if they are to become 
involved in an EnercitEE sub-project. The expenditure has to be reported in the Sub-Project 
Participant Report in time to be included in the Progress Report (see section 7).  

Payments will be executed in Euro only according to the costs claimed. Payments to Sub-Project 
Participants will be distributed via the Regional Partners. The Lead Partner executes the payments 
(received from the Paying Authority) to the Regional Partners who will add their regional share (if 
applicable) and forward it to the Sub-Project Participants accounts.   
 
All partners should be prepared that incurred expenses will be reimbursed 6 months after the last 
day of the reporting period at the earliest.  

It may occur that it will take even longer than that. This applies especially to Sub-Project 
Participants as the last bodies in the payment chain.2 

5 Selection of sub-projects  

5.1 Selection procedure 
Each sub-project application will be subject to a two-step selection procedure.  

At first, sub-projects will be checked against the eligibility criteria in order to ensure that they fulfil 
the technical requirements. Only sub-projects that satisfy the eligibility criteria will be subject to 
quality assessment.  

The second step will be the quality assessment. It is based on a scoring system and results in a 
ranked list of all the applications submitted. The ranking list for presentation in the Working Group 
will be compiled by the Component Managers of Component 4 with the assistance of the Regional 
Managers and the MPCO.  

 

5.1.1 Eligibility criteria 

The eligibility assessment is a ‘yes or no’ process. This means that the eligibility assessment does 
not allow any flexibility in the way the criteria are applied. 

                                                 
2 For details please have a look into the EnercitEE Manual 
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Each sub-project has to answer ‘yes’ to the following eligibility criteria: 

 

Eligibility criteria 

1. Has the application form been submitted in due time in original and electronic versions, both versions being 
identical? Is a proof of sending provided (postal stamp or equivalent)? 

2. Is the application complete? Has it been properly filled in according to the instructions, and includes: 

 Description of rationale (problem and objectives) and expected effects (impact, results and outputs) 

 Description of expected contribution to energy efficiency and climate protection policies and sustainable 
development in the participating regions 

 Description of the work programme 

 Description of management and implementation arrangements, including division of roles and 
responsibilities among the Sub-Project Participants 

 Complete financial table 

 Description of the Sub-Project Participants 

 Signed Letter of Commitment by all Sub-Project Participants 

3. Is the application form dated and hand signed and fully and properly filled in according to the instructions? 

4. Is the sub-project supported by partners from at least three regions of EnercitEE? 

 

5.1.2 Quality criteria 

The quality assessment will only apply to sub-projects that have fulfilled all eligibility criteria. It will 
be based on the following selection criteria: 

 Content-related criteria 

Criterion 1 - Relevance of the proposal 
Criterion 2 - Coherence of the proposal and quality of approach 
Criterion 3 - Quality of results 

 Implementation-related criteria 

Criterion 4 - Quality of management 
Criterion 5 - Quality of partnership 
Criterion 6 - Budget and finance 

The quality assessment is based on the following scoring system: 5 excellent, 4 good, 3 adequate, 
2 poor, 1 very poor and 0 knock-out criterion. 

In order to decide on a score per criterion, the Component Managers use the ‘quality assessment 
guidelines’ which follow the one on INTERREG IVC programme level but which are adapted to the 
requirements of EnercitEE. 3 

                                                 
3 More detailed information on the selection criteria and selection procedure can be found in the EnercitEE 
Manual.  
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5.2 The decision-making process for approval of sub-projects 
After completion of the first step of the assessment, the Working Group will be informed about the 
ineligible applications.  

In the second step of the assessment a score will be attributed to each quality criterion (except in 
case of knock-out criterion). This will result in an average score per sub-project. Applications where 
a knock-out criterion is applied will not benefit from a full assessment. The reason(s) for knock-out 
will be developed and explained in the assessment results. Based on the average score, the 
Component Managers will produce a ranking list of all the eligible sub-projects.  

Sub-projects with a sufficient average score will be recommended for approval or recommended 
for approval under conditions to the Working Group. The remaining sub-projects will not be 
recommended for approval. 

Sub-projects with a sufficient average score but not fully fundable considering the available 
regional funds and the strategic regional priorities will be recommended for approval under 
conditions. 

The Working Group will check the list of recommended sub-projects and if necessary make 
adjustments. It will hand over a final version of the list to the Steering Group. Final decisions on 
eligible sub-projects will be made by the Steering Group of EnercitEE, based on the results of the 
quality assessment. 

This decision will be notified to all Lead Sub-Project Participants soon after the meeting of the 
Steering Group. All the Lead Sub-Project Participants of the non approved sub-projects will receive 
a notification letter with a summary of the quality assessment results. In addition the Lead Sub-
Project Participants of the ineligible applications will receive a notification letter specifying the 
unfulfilled eligibility criteria. Similarly, all the Lead Sub-Project Participants of the approved projects 
will receive a letter from the Mini-Programme Coordination Office stating the decision of the 
Steering Group as well as the total funds approved. The decision may include certain conditions 
deriving from the results of the quality assessment. A deadline for fulfilling these conditions will be 
set in the notification letter. Only after these conditions are fulfilled the Implementation Agreement 
between the Lead Partner and the Lead Sub-Project Participant can be concluded. 

 

6 Sub-project implementation 

6.1 Tasks of the (Lead) Sub-Project Participant 

6.1.1 Lead Sub-Project Participant (LSPP) 

The Lead Sub-Project Participant coordinates the interregional sub-project and is responsible for 
the execution of the sub-project in accordance with the Implementation Agreement, the Sub-
Project Partnership Agreement and with the INTERREG IVC rules and regulations.  

The LSPP works closely with the responsible Component Manager on technical issues and with 
the Regional Manager and/or Mini-Programme Coordination Office on administrative issues, such 
as reporting. 
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Main tasks and responsibilities: 

 Signing of the Implementation Agreement with the Lead Partner 

 Signing of the Grant Letter with the Regional Partner 

 Coordinating the setting up of a Sub-Project Partnership Agreement  

 Signing the Sub-Project Partnership Agreement with the other Sub-Project Participants  

 Compiling the Sub-Project Report and sending it to the Lead Partner (Mini-Programme 
Coordination Office) 

 Preparing the 6-monthly Sub-Project Participant Reports (activity and financial reports, 
similar to Sub-Project Participants) 

 Delivering sub-project results and outputs and any documentation together with the 6-
monthly Sub-Project Participant Report 

 Forwarding of Sub-Project Participant Report to an independent controller (identified by 
Regional Manager) who will certify the reported activities and expenditures in compliance 
with the country specific requirements and fills in a control confirmation 

 Forwarding the certified Sub-Project Participant Report (incl. control confirmation) to the 
Regional Manager 

 Coordinating all certification related requirements with regard to the Sub-Project Participant 
Report 

 

6.1.2 Sub-Project Participant (SPP) 

The Sub-Project Participants stay in close contact with the Lead Sub-Project Participant and their 
Regional Manager to ensure a smooth implementation and the best added value for the region. 

 

Main tasks and responsibilities: 

 Signing a Sub-Project Partnership Agreement  

 Signing the Grant Letter with their respective Regional Partner 

 Preparing the 6-monthly Sub-Project Participant Report (activity and financial reports) 

 Delivering project results and outputs and any documentation together with the 6-monthly 
Sub-Project Participant Report 

 Forwarding of Sub-Project Participant Report to an independent controller (identified by 
Regional Manager) who will certify the reported activities and expenditures in compliance 
with the country specific requirements and fills in a control confirmation  

 Forwarding the certified Sub-Project Participant Report (incl. control confirmation) to the 
Regional Manager and providing the Lead Sub-Project Participant with a copy 

 Coordinating all certification related requirements with regard to the Sub-Project Participant 
Report 
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6.2 Contracting 
For successful implementation of the sub-projects of EnercitEE several agreements / contracts 
come into operation. 

 Implementation Agreement 

o Signed between the Lead Partner and the Lead Sub-Project Participants  

o Clarifies the responsibilities of the Lead Sub-Project Participants for the 
implementation of the sub-project 

 

 Sub-Project Partnership Agreement 

o Signed between the Sub-Project Participants (including Lead Sub-Project 
Participant) 

o Clarifies the tasks, duties and responsibilities for each Sub-Project Participant 
(including Lead Sub-Project Participant) and regulates the cooperation among them 

 

 Grant Letter  

o Signed between Regional Partners and Sub-Project Participants (incl. Lead Sub-
Project Participant) 

o Stipulates the regional co-financing amount, funding conditions and payment 
procedures between the regional Paying Authority and respective Sub-Project 
Participants (including Lead Sub-Project Participant). 
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Figure 8: Overview of EnercitEE’s sub-project contracts and agreements  

 

6.3 Sub-project meetings and cooperation 
Each sub-project has to determine the necessary procedures for coordination, cooperation and 
implementation. In particular, an interregional Sub-Project Working Group should be set up 
which should be composed of representatives from all Sub-Project Participants. Over the two year 
lifetime of the sub-project, the Sub-Project Working Group should meet two - three times (Kick-Off, 
Mid-Term and Final Meeting).  

The progress towards the achievement of the sub-project’s objectives is assessed mainly through 
the output and result indicators. In parallel to the Sub-Project Working Group, other coordination 
bodies (e.g. project advisory groups) may be established to fulfil specific tasks or to carry out 
certain activities. It is however recommended that the coordination and management procedures 
remain as transparent and simple as possible. 

The interregional meetings are held in order to exchange information, assign tasks, take decisions, 
adjust planning, discuss results etc. These meetings are also indispensable to guarantee the 
essential element of each sub-project – the exchange of experience (see section 4.2).  

Sub-project meetings have to be scheduled and announced in time and the agenda and all working 
papers/proposals for the meetings should be distributed to its members in due time. In sub-project 
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meetings decisions shall be reached by mutual consent and will be minuted. A draft of the minutes 
will be circulated within two weeks after the meeting, and comments provided within one week of 
their receipt. This version, treated as the final one, should be sent to all Sub-Project Participants, 
the EnercitEE project coordinator, the Regional Manager of the host and the responsible 
Component Manager.  

 

6.4 Changes in sub-project implementation  
During its implementation, sub-projects might face the need to request for changes like: 

 Changes in the partnership 

 Changes in the budget 

 Changes in the work plan 

The Mini-Programme Coordination Office is, on behalf of the Lead Partner, responsible for the 
practical administration of changes within approved sub-projects.  

For all major changes, a Request for Changes has to be sent to the EnercitEE Coordination 
Office describing the requested change and providing a reason / justification. In addition, an 
Application Form for Changes, with updates in the respective parts, has to be submitted.  

After the Mini-Programme Coordination Office has checked all these documents, the Lead Sub-
Project Participant will be either asked for further clarification / information or for an official 
submission of the signed form. For changes in the partnership, the Letter of Commitment of the 
new Sub-Project Participant must also be submitted as well as the Withdrawal Letter from the 
leaving Sub-Project Participant. Furthermore, proof of the agreement of the whole partnership 
about the proposed change must be provided. This proof can consist in the minutes of the Sub-
Project Working Group meeting endorsing the change or a proper documentation in case the 
proposed change has been approved by the Working Group via written procedure. 

Depending on the type of changes, a decision will be taken either by the Mini-Programme 
Coordination Office or by the EnercitEE Steering Group. Only after the official notification to the 
Lead Sub-Project Participant, the change enters into force.  

Minor changes (e. g. rescheduling of activities/outputs) can be reported to the Mini-Programme 
Coordination Office with the next upcoming report. It is nevertheless convenient to always contact 
first your Regional or Component Manager in order to agree what can be simply notified and what 
needs to be requested. 

a) With prior notification to the MPCO, the sub-project is entitled to exceed the budget lines as 
stated in the latest approved version of the Application Form. The excess spending is 
limited to a maximum of EUR 10,000, or 10% of the original amount in the respective 
budget line, whichever is greater. 

b) All budget changes exceeding the limits set up in point a) may be approved by the 
EnercitEE Steering Group on a case per case basis. It will enter into force only after 
approval by the EnercitEE Steering Group.  
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Changes in budget lines of sub-projects are only allowed as long as the maximum amount of 
funding awarded remain. Shifting of costs between Sub-Project Participants from different regions 
is not possible. 

Changes in contact details can be notified via Email to the coordination office at any time.  

 

7 Reporting and controlling  

7.1 Sub-Project Participants Reporting 
Each Sub-Project Participant (SPP) has to set up a Sub-Project Participant Report. This report 
compiles the activities performed and outputs produced of the SPP for the reporting period. 
Furthermore, a detailed list of expenses per budget line will be provided together with the activity 
report. This report will be certified by an independent auditor (first level controller).4  

The Lead Sub-Project Participant has to set up a similar report and additionally the Sub-Project 
Report. The Sub-Project Report (SPR) should give an overview on the entire sub-project: the 
activities performed, what kind of joint outputs have been produced and give an indication of the 
overall performance of the sub-project. Good practices identified should be listed and explained. 
The SPR does not need to be certified after compilation it is sent directly to the MPCO.  

Before submission to the first level controller each Sub-Project Participant Report has to be 
checked by the Regional Manager.   

Please keep in mind that the Sub-Project Participant Reports are the first reports in a longer 
process of reporting. Only when all reports from SPPs and Regional Partners are certified the 
overall Progress Report can be set up and thus expenditures claimed from the Managing Authority 
of INTERREG IVC.  

7.2 First Level Control of Sub-Project Participant Reports 
Most EnercitEE Regional Partners have already identified a first level controller for themselves and 
for the SPP.  

 Saxony 

The first level control will be carried out by an auditor from the Saxon Ministry for the 
Environment and Agriculture.  

For more information please contact your Regional Manager: Christina Mante 
Christina.Mante@smul.sachsen.de.  

 

 Smaland (Kalmar and Kronoberg) / Blekinge 

Expenditure of SSP from Sweden will have to be checked and confirmed by the centralised 
body Tillväxtverket www.tillvaxtverket.se.  

                                                 
4 The main objective of the First Level Control is to guarantee that the costs reported are justified and eligible 
under the INTERREG IVC rules 
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For more information please contact Mia Stavert mia.stavert@energikontorsydost.se  

 Emilia-Romagna 

No first level controller has been fixed for SPP at this stage. They will have identify an 
auditor and submit their requests for the approbation of the controller to Fortunato Varone, 
Regione Calabria. More detailed information is available on the INTERREG IVC website: 
http://i4c.eu/italy.html  

For more information please contact your Regional Manager: Stefano Valentini 
stefano.valentini@aster.it  

 Haute-Savoie 

The first level control will be carried out by an independent external expert. FLC is free of 
charge for the SPPs from Haute-Savoie. (costs are covered by the Regional Partner)  

For more information please contact your Regional Manager: Francois Wurtz 
Francois.WURTZ@cg74.fr  

 Crete 

Each Greek SPP shall request the Single Paying Authority to allocate them a controller.  

For more information please contact your Regional Manager: Nikolaos Zografakis 
enrg_bur@crete-region.gr  

 Lower Silesia  

Expenditure of Polish SPP will have to be checked and confirmed by the Implementing 
Authority for European Programmes.  

For more information please contact your Regional Manager: Arkadiusz Suliga 
arkadiusz.suliga@umwd.pl    

 

7.3 Deadlines for the submission of reports 
Project implementation is subdivided into six-month reporting periods running from January to June 
and July to December. 

After each reporting period the Sub-Project Participants have about one month to set up the 
Sub-Project Participant Report (SPR) and to perform the first level control.  

Submission dates for the Sub-Project Participant Report might vary depending on specific 
circumstances in the partner regions (centralised first level control, national holidays, etc.). The 
final dates of submission of the Progress Report to the JTS are, however, fixed! The date for the 
latest submission of the overall EnercitEE Progress Report to INTERREG IVC programme 
secretariat JTS are fixed to 1 October and 1 April.  
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7.4 Delays in certification / reports 
In general, any delays in reporting should be avoided due to the structure that reports build on 
each other and INTERREG’s above mentioned strict timeframe. 

However, if delayed certification or reports are anticipated the (Lead) Sub-Project Participant 
should inform the Regional Manager as early as possible on the reasons for the delay and when 
the delayed report / certification is expected.  

The Mini-Programme Coordination Office together with the relevant partner region should then 
assess if the delay of this certification / report is acceptable as it will only cause a minor and 
justifiable delay in the overall Progress Report or if it should be excluded from the current Progress 
Report and included in the subsequent Progress Report.  

Postponing of delayed certifications / reports from Sub-Project Participants is usually the better 
option because other partners of EnercitEE will not be affected by an individual delay. 

 

8 Financial management  

8.1 Reporting finances 
Financial reporting has to be made in Euro hence this is the only valid currency for all reporting. 
Therefore, the following option for converting national currency into euro is used:  

 The average monthly exchange rate set by the Commission of the last month of the 
reporting period is used. They are published on: 

http://ec.europa.eu/budget/inforeuro/index.cfm?Language=en  

All reports submitted (including control confirmations) must be in English language only, since the 
Lead Partner needs to be able to easily verify the information input and compile the information in 
the Joint Progress Report. 

 

The Financial Report of a Sub-Project Participant includes a detailed list of expenditures by budget 
line. All project costs have to be certified by an independent auditor (first-level controller), i.e. the 
auditor has to verify in a confirmation that payments are correct and that the partner has complied 
with EU and national legislation in the field of financial management and controls, accountancy, 
public procurement, state aid, as well as with the conditions of the Programme and Subsidy 
Contract. 

It is not possible to receive an advance payment of funds under the INTERREG IVC 
programme. This means that each (Lead) Sub-Project Participant has to pre-finance activities 
related to EnercitEE until approval of the certified half yearly Progress Report by the JTS / Paying 
Authority. In the Progress Report the funds have to be claimed from the programme for the 
activities carried out and paid in the past period.  
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8.2 Eligibility of Costs 

8.2.1 Requirements for eligible costs 

To be eligible, costs must: 

 Relate to activities scheduled in the application (direct and demonstrable connection 
of bodies concerned, subject matter, time, place to the operation); 

 Be necessary for the implementation of the operation (adequacy of amount); 

 Have actually been incurred / paid out (see next section ‘Eligibility period’); 

 Have occurred after the date of the initial funding decision by the Monitoring 
Committee or EnercitEE Steering Group (for Sub-Projects) 

 Have occurred before the finalisation date of the operation / sub-project fixed in the 
approved application form; 

 Be recorded in the Regional Partners' / Sub-Project Participants’ accounts; 

 Be identifiable and verifiable; 

 Be backed by original supporting documents; 

 Not be in contradiction with specific eligibility criteria. 

For the most used eligibility rules under INTERREG IVC, please consult: 

 Regulation (EC) No 1083/2006, Art. 56, 

 Regulation (EC) No 1080/2006, Art. 7, 

 Regulation (EC) No 1828/2006 Art. 48 to 53, 

 the rules laid out in the programme manual (INTERREG IVC programme manual) 
and 

 relevant national rules and requirements. 

 

8.2.2 Eligibility period for sub-projects 

The earliest date from which expenditure (except preparation costs for sub-projects, see chapter 
4.3) may date to be eligible is the official project start, which is the date of the (conditional) 
approval by EnercitEE’s Steering Group. The last possible payment date for eligible expenditure 
is the official sub-project end, as stated in the sub-project application. 

In any case, costs become eligible only after they have been actually paid out by the SPP, i.e. 
the date of the cash receipt made out to the SPP or the date on which the bank account of the SPP 
has been debited. The invoice date or date on which a staff member of the institution pays for 
costs related to the sub-project is not relevant. 
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Please note:  

 It is important to take into consideration that all payments have to be made before the 
final date of the sub-project in order to be eligible (incl. payment for the financial control 
of the last report).  

 

8.2.3 Ineligible costs  

The following expenditure is considered ineligible expenditure for co-financing from the 
Programme’s funds: 

 VAT: VAT does not constitute eligible expenditure unless it is genuinely and definitively 
borne by the partner. VAT which is recoverable by whatever means cannot be considered 
as eligible even it is not actually recovered by the partner. 

 Financial Charges: Charges for transnational financial transactions are eligible but interest 
on debt is not. Where the implementation of a project requires a separate account to be 
opened, the bank charges for opening and administering the account are also eligible. 
Fines, financial penalties foreign exchange losses are not eligible. 

 In-kind contribution: In the context of INTERREG IVC, contributions in-kind (e.g. through 
voluntary unpaid work) is not considered as eligible expenditure. Staff costs for personnel 
working in one of the partner institutions officially listed in the application form on the basis 
of an employment contract and receiving a regular salary do not count as in-kind 
contribution, but as a cash contribution, since staff costs are actually paid by the partner 
institution. 

 Revenue: If a project generates revenue for example through services, conference 
participation fees, sales of brochures or books, it must be deducted from eligible costs in 
full or pro-rata depending on whether it was generated entirely or only partly by the co-
financed project. The ERDF funding is calculated on the basis of the total cost after 
deduction of any revenue. 

 Expenditure already supported by other EU or other national or regional subsidies: 
Expenditure which is already co-financed from another EU-funding source is not considered 
to be an eligible cost in the context of an INTERREG IVC project. If an expenditure item is 
already fully supported by another national or regional subsidy, it is also not considered 
eligible as it would result in double-financing. In the case of partial subsidy by national or 
regional sources, the cost can be considered as eligible only if the national or regional 
subsidy does not exceed the national co-financing share for that expenditure (15 or 25% 
depending on the Member State in which the partner is located). In this case, the national 
or regional funding institution should also be notified to ensure compatibility. 
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8.3 The sub-project budget lines – eligible costs and reporting 
Following the INTERREG IVC regulations the budget for EnercitEE sub-projects consists of five 
budget lines: 

 Staff costs 

 Administration costs 

 Travel and Accommodation 

 External expertise and services 

 Equipment 

 

The reporting on expenditure has to specify in which budget line costs occur (what type of 
costs?). Moreover, the spending body has to be clear (who?) and the payment dates (when?)  

Please note: The budget lines “staff”, “administration” and “travel and accommodation” are 
reserved to the personnel employed by the approved Sub-Project Participants. 

Indirect administration costs (overheads) have to be calculated pro-rata on the basis of the actual 
costs according to a duly justified, fair and equitable method that should remain the same during 
the whole implementation period. In general, these costs should not exceed 25% of the costs 
which directly affect the level of the overhead (e.g. staff costs). For further information on reporting 
administration costs please have a look at Guidance for reporting administration costs.  

Since the main beneficiaries of an INTERREG IVC project should be the SPP themselves (i.e. the 
organisations listed in section 3 of the application form), it is strongly recommended that the budget 
dedicated to ‘external expertise and services’ does not exceed 50% of the total costs per Sub-
Project Participant. In any case, the external expertise or service has to be justified and specified 
as precisely as possible in the application form. 

As the purchase of equipment cannot be a core element in an INTERREG IVC project, it should 
remain exceptional and, if they are necessary, it is highly recommended that these costs do not 
exceed 5% of the total costs per Sub-Project Participant. For additional equipment items and 
equipment costs not initially planned in the application form, but exceptionally to be introduced by 
using the flexibility rule, the LSPP must contact the MPCO before making the purchase to have the 
confirmation of their eligibility beforehand and avoid any rejection during the monitoring of the Sub-
Project Participant Report. 

 

Further information on financial management and budget lines can be found in the EnercitEE 
Manual and the INTERREG IVC programme manual. 

 

8.4 Accounting sub-project expenditure 
A follow-up of the amounts of expenditure reported in the context of the sub-project must exist in 
computerised form. It must be possible to clearly identify which expenditure has been allocated 
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and reported in the context of the sub-project and to exclude that expenditure is reported twice (in 
two different budget lines, reporting periods, projects/funding schemes). 

This clear identification is usually ensured through: 

 the opening of a specific bank account for the sub-project payments and/or 

 the introduction of sub-project specific cost-accounting codes to record sub-project 
costs by budget line, component and payment date/reporting period in the 
accounting system and/or 

 recording costs in expenditure lists by budget line and reporting period and/or 

 noting the allocation (sub-project title and budget line) on the invoices. 

 

Expenditure can only be reported if the following principles are fulfilled: 

 The calculation is based on actual costs. 

 The costs are definitively borne by the partner body and would not have arisen 
without the sub-project. 

 The expenditure has actually been paid out before the end of the reporting period. 
Expenditure is considered to be paid when the amount is debited from the partner 
institution’s bank account. The payment is usually proven by the bank statements. 
The date when the invoice was issued, recorded or booked in the accounting 
system does not count as a payment date. 

 The expenditure is directly linked to the sub-project. Costs related to activities that 
are not described in the application form are generally ineligible. 

 

The (Lead) Sub-Project Participants must ensure that: 

 All accounting documentation related to the sub-project is available and filed 
separately. 

 All documents related to the sub-project are stored in a safe and orderly manner for 
a minimum period of three years after the payment of the final balance by the 
European Commission to the INTERREG IVC programme.  

 The documents are archived either as originals or as certified copies on commonly 
used data media (in compliance with national regulations).  

 

8.5 Accounting documents 
All project relevant documents should be available for financial control and audit purposes and 
retained for a minimum period of three years after the payment of the final balance by the 
European Commission to the INTERREG IVC programme. 

The Lead Sub-Project Participant is responsible for storing at least the following documents: 

 Approved sub-project application form 
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 Sub-Project Implementation Agreement,  

 Sub-Project Partnership Agreement 

 Grant Letter from the Regional Authority 

 Relevant project correspondence (financial and contractual) 

 Details on budget by Sub-Project Participant, list of declared expenditures by Sub-
Project Participant 

 Bank account statements proving the reception of funds 

 Invoices or documents of equivalent probative value (e.g. pay slips for staff costs) 

 Bank account statements / proof of payment for each invoice 

 Method used by all Sub-Project Participants outside the euro-zone for converting 
national currency into euro 

 Proofs for delivery of services and goods: studies, brochures, newsletters, minutes 
of meetings, translated letters, participant lists, travel tickets, etc. 

 Evidence that the information and publicity requirements have been respected 

 

The Sub-Project Participants should store at least the following documents:  

 Sub-Project Partnership Agreements (copy) 

 Grant Letter from their Regional Authority 

 Relevant project correspondence (financial and contractual) 

 Bank account statements proving the reception and the transfer of EU funds 

 Invoices or documents of equivalent probative value (e.g. pay slips for staff costs) 

 Bank account statements / proof of payment for each invoice 

 Proofs for delivery of services and goods: studies, brochures, newsletters, minutes 
of meetings, translated letters, participant lists, travel tickets, etc. 
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9 Contacts 
The Mini-Programme Coordination Office, the Regional Managers as well as the Component 
Managers for Component 4 are important contact points for support and advice.  

Saxony  Sächsisches Landesamt für 
Umwelt, Landwirtschaft und 
Geologie 

(Saxon State Office for 
Environment, Agriculture and 
Geology) 

Ref. 55 

Pillnitzer Platz 3 
01326 Dresden  

Germany 

Ms Anja Barth (coordinator, manager 
component 1 & 2) 

Phone: +49 (0)351 2612 5509 
anja.barth@smul.sachsen.de 

Ms Christina Mante (Reg. Manager) 

Phone: +49 (0)351 2612 5507 
christina.mante@smul.sachsen.de 

Smaland 
(Kalmar and 
Kronoberg)/ 
Blekinge  

 

Energikontor Sydost  

(Energy Agency for Southeast 
Sweden) 

Framtidsvägen 10 A 
351 96 Växjö 

Sweden 

Mr Hans Guliksson (Reg. Manager, 
manager component 3) 

Phone: +46 470 72 33 21 
hans.gulliksson@energikontorsydost.se  

Ms Mia Stavert 

Phone +46 470 72 33 62 or 734 38 91 
20 mia.stavert@energikontorsydost.se 

Haute-Savoie 

 

 

Conseil Général de la Haute-
Savoie 

(Haute-Savoie Local Authorities) 

Direction de 
l'Aménagement, de 
l'Environnement et du 
Développement Rural 
74041 Annecy 

France 

Mr. Francois Wurtz (Reg. Manager, 
manager component 4  EE citizens) 

Phone: +33 (0)4 50 33 51 62  
Francois.WURTZ@cg74.fr  

 

Crete 

 

ΠΕΡΙΦΕΡΕΙΑ ΚΡΗΤΗΣ 

(Region of Crete) 

Kountourioti Square 
71202 Heraklion, Crete 

Greece 

Mr Nikolaos Zografakis  (Reg. 
Manager) 

Phone: +30 2810 224 854 
Enrg_bur@crete-region.gr    

 

Lower Silesia 

 

Urząd Marszałkowski 
Województwa Dolnośląskiego 

 
(Marshal Office of Lower Silesia) 

Wybrzeże J. 
Słowackiego 12-14 
50-411 Wrocław 

Poland 

Mr Arkadiusz Suliga (Reg. Manager) 

Phone: +48 71 770 4168 
arkadiusz.suliga@umwd.pl  
 

 

Emilia-
Romagna 

 

Regione Emilia-Romagna - 
Assessorato Attività Produttive - 
Servizio Politiche Energetiche  

(Emilia-Romagna Region - 

Council for Productive Activities - 
Energy Policy Dep.) 

Viale Aldo Moro 44 
40127 Bologna 

Italy 

ASTER 

Mr Stefano Valentini (Reg. Manager, 
manager component 4  EE local 
authorities) 

Phone: +39 051 639 8124 
enercitee@aster.it  
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